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TIMMONS GROUP

YOUR VISION ACHIEVED THROUGH OURS.

August 31, 2007

Ms. Susan R. Monaco, CPPB

Fauquier County Government and Public Schools
Procurement Division

320 Hospital Drive, Suite 23

Warrenton, VA 20186

Re : RFP# 87-07sm, Central Sports Complex A/E Design & Development, Phase I
Updated Fee Proposal

Dear Ms. Monaco:

As requested, we have reviewed our non-binding fee proposal and draft scope of services
with the additional information that you provided.

| have prepared a man-hour breakdown that outlines our anticipated scope of work for each
stage of the project as outlined in the original RFP. | have tried to be thorough and have
included items such as irrigation design into our basic services. If the committee is
comfortable that we have appropriately identified the scope of work, we will utilize this as our
formal fee proposal. If there is still a difference in expectations of scope | will gladly come
and meet to discuss them.

Thank you again for the opportunity to propose on this project and appreciate your
consideration of our firm. We look forward to contributing to the success of this facility.

If you have any questions or comments concerning this proposal, please feel free to call me
at (804) 200-6464.

Sincerely,
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g §iephen D.' Hostetler, P.E.
Principal, Site Development Division

1001 Boulders Parkway, Suite 300 | Richmond, Virginia 23225

TeL 804.200.6500

rax 804.560.1016

Site Development | Residential | Infrastructure | Technology

www.timmons.com
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Engineering Services Proposal for: Central Sports Complex
Fauquier County Parks & Recreation

Locality: Fauquier County, VA
Prepared for: Fauquier County Procurement Division
Date: August 31, 2007
BASIC SERVICES
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Stage 1, Concept Layout
Prepare Base Maps utilizing PHRA
information provided 4 24 $ 1,840
Review Local Ordinances and Regulations 4 $ 400
County Research 4 $ 400
Verify FEMA Flood Plain limits on Base Map 1 4 2 $ 540
Incorporate Wetlands, Historical and
Archaeological information provided by
others 4 16 $ 1,360
Discuss Access Grant Requirements with
VDOT 8 $ 800
Review Wetland status with Corps of
Engineers 12 $ 1,200
Coordinate Well and Drainfield Locations
with VDH 4 24 $ 3,100
Determine Stormwater Requirements for
Project - Coordinate with County 4 16 $ 2,300
Review Available Geotechnical Information 4 8 $ 1,500
Site Visit 8 8 $- 1,440
Site Design Charrette with FCP&R 16 16 16 16 $ 7,120
Develop Site Layout 4 16 24 $ 3,120
Coordinate Layout with FCP&R 8 $ 800
Grading Concept Plan 8 8 40 16 4 $ 6,760
Utility System Concept Plan 8 8 8 $ 1,920
Stormwater Concept Plan 4 8 24 8 $ 3,900
Review Concept Plan with County
Regulators 12 12 $ 2,160
Team Coordination & Meetings 4 4 4 4 4 $ 2,060
Opinion of Probable Construction Cost 2 4 8 8 $ 2,030
Project Management & QA/QC 24 40 8 $ 9,000
Phase Total $ 53,750
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Stages 2,3 & 4 Mass Grading, Drainage, Stormwater, Road Design (Dohe Concurrently - Design Development)

Bulk Grading Plan 8 32 60 8 $ 10,200
Earthwork Balance Check 16 4 $ 1,680
Refine Site Layout Plan per Grading 8 24 $ 2,240
Road Profiles 2 8 32 8 $ 4,190
Turn Lane Design 2 8 40 16 4 $ 5,710
Drainage System Plan 4 8 24 16 $ 4,380
Stormwater Management Plan 4 24 16 8 $ 4,860
Utility System Plan 2 8 16 16 $ 3,390
Irrigation System Concept Plan 24 $ 2,400
Erosion Control Concept Plan 4 16 8 8 $ 2,960
Landscape Concept Plan 16 24 3 2,640
Phasing Concept Plan 4 6 8 6 $ 2,380
Review Design Development Plan with
County Regulators 16 $ 1,600
Team Coordination & Meetings 8 8 $ 1,600
Update OPCC 2 8 16 8 $ 2,910
Project Management & QA/QC 16 40 16 49 8,680
Outline Specifications (Division 2) 2 8 6 $ 1,750
Phase Total $ 63,570
Stage 5 Final Design
Notes & Details 4 8 24 8 9 3,040
Final Site Layout Plan 2 8 8 $ 1,320
Final Utility Plan, Details and Calculations 2 16 $ 1,480
Final Detailed Grading Plan 8 16 40 16 $ 7,800
Final Detailed Drainage Plan and Calcs 8 16 32 $ 5,560
Final SWM Plan and Calculations 8 24 32 $ 6,360
Final Irrigation Plan Design 16 40 $ 4,960
Final Landscape Plan Design 24 40 $ 4,240
Final Erosion Control Plan and Details 2 4 16 16 4 $ 3,390
Final Phasing Plan and Narrative 4 8 8 4 $ 2,380
Regulatory Review Process
Pre-Application Meeting with County 6 $ 600
Coordinate Submission Package 4 16 8 $ 2,160
Staff/Developer Meeting 6 6 $ 1,080
Additional Coordination with County Staff 8 48 40 $ 9,400
Coordinate Re-Submission Packages 4 16 8 $ 2,160
Team Coordination & Meetings 8 8 $ 1,600
Opinion of Probable Construction Cost 4 4 8 8 $ 2,380
QA/QC 8 16 16 8§ 5,160
Technical Specifications (Division 2) 4 24 8 $ 3,900
Front End Coordination and Division 1
Specifications 8 24 8 $ 4,600
Phase Total $ 73,570
Stage 6, Construction Bidding, Oversight and
Attend Pre-Bid Conference 4 4 $ 800
Respond to Bid Inquiries 16 $ 1,600
Prepare Addenda 4 8 16 $ 2,000
Attend Pre-Construction Conference 6 6 $ 1,200
Attend Land Disturbance Permit Meeting 4 $ 400
Site Visits (24) Assume 2 per month for 12
month construction period 144 $ 14,400
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Review Submittals & Shop Drawings 24 $ 2,400
Miscellaneous Construction Administration 80 $ 8,000
Punchlist Inspection 16 $ 1,600
Project Closeout 16 16 $ 3,200
Back-punch Inspection 8 $ 800
Compilation of Contractor's Record Dwgs. 24 8 $ 2,240
Phase Total $ 38,640

Total (br) 657 574 406 554 100

Rate ($/hr) $175 $100 $ 80 $ 60 $100 $ 70
Fee Totals $ 229,530
Fee Totals (Basic Services) $ 229,530

ADDITIONAL SERVICES

l. Survey Services
Topographic Survey

Boundary Survey

Utility Locator Service

Plats

Stake out test boring locations

Il. Environmental Services
Phase 1 Environmental Site Assessment

Wetland Delineation and Corps Confirmation

Wetland Permitting Process
Drainfield Identification
VSMP Registration of Site
lll. Off-site Services
Roadway Improvements

Traffic Study or Warrant Analysis

Signalization Design

Survey & Environmental Serviées for Roadway Improvements

Utility Improvements
Design Drainfield System

Design Stand-alone Potable Water System

Drainage Improvements

Provided by Fauquier County
Provided by Fauquier County
Provided by Fauquier County

Will be quoted, if required

Will be quoted, if requested

$ -

NIC
NIC (Provided by Fauquier County)
To be quoted upon determination of scope

NIC (Utilize Existing)

$ 2,500
$ 2,500
NIC
NIC

Provided by Fauquier County

NIC

NIC
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No Off-site Drainage Improvements are anticipated NIC

$ -
IV. Special Studies or Other Services
Archaeological Study Provided by Fauquier County
Endangered Species Study Provided by Fauquier County
Geotechnical Investigation Provided by Fauquier County
LEED Certification Documentation NIC
Project Acceleration NIC
$ -
V. Printing
Printing Plan Sets for Bid By Owner
Printing Plan Sets for Review Process Reimbursable expense, with a 1.10 multiplier
Phase Total $ -
Fee Totals (Additional Services) ] 2,500
[Unit Cost for Additional Meetings/Site Visits $ 500 |
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